

ID	Task Name	Duration	Start	Finish	'09			Feb '09			Mar '09			Apr '09			May '09			Jun '09			Jul '09			Aug '09			Sep '09						
					05	12	19	26	02	09	16	23	02	09	16	23	30	06	13	20	27	04	11	18	25	01	08	15	22	29	06	13	20	27	03
1	<b>AIDA</b>	<b>164 days</b>	<b>Tue 20/01/09</b>	<b>Fri 04/09/09</b>																															
2	Beamtime	1 wk	Mon 31/08/09	Fri 04/09/09																															
3																																			
4	<b>Prototype</b>	<b>157.5 days</b>	<b>Tue 20/01/09</b>	<b>Thu 27/08/09</b>																															
5	start date	0 days	Tue 20/01/09	Tue 20/01/09																															
6	Mechanical Layout work	14.5 wks	Tue 20/01/09	Thu 30/04/09																															
7	Design Approved	0 days	Thu 30/04/09	Thu 30/04/09																															
8	Mechanical Detailing	1 mon	Thu 30/04/09	Thu 28/05/09																															
9	Manufacture	1.5 mons	Thu 28/05/09	Thu 09/07/09																															
10	Assembly	3 wks	Thu 09/07/09	Thu 30/07/09																															
11	Commissioning	2 wks	Thu 30/07/09	Thu 13/08/09																															
12	Shipping	1 wk	Thu 13/08/09	Thu 20/08/09																															
13	Installation	1 wk	Thu 20/08/09	Thu 27/08/09																															
14																																			
15	FEE64 Design complete	2 wks	Fri 01/05/09	Thu 14/05/09																															
16	FEE64 Manufacture	2 wks	Fri 15/05/09	Thu 28/05/09																															
17	FEE64 Commissioning	4 wks	Fri 29/05/09	Thu 25/06/09																															
18	Mechanics detailing	2 wks	Fri 15/05/09	Thu 28/05/09																															
19	Mechanics manufacture	6 wks	Fri 29/05/09	Thu 09/07/09																															

Project: 237 AIDA-ph1-ppi-0001v2  
Date: Wed 22/04/09

Task Progress Summary External Tasks Deadline   
 Split Milestone Project Summary External Milestone