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Production DSSD, ASIC & FEE available for commissioning tests
MPW submission of production ASIC approved: Edinburgh/Liverpool/CCLRC DL & RAL/DESPEC
DSSD production approved: Edinburgh/Liverpool/CCLRC DL & RAL/DESPEC
Commissioning tests of prototype integrated DSSD, ASIC & FEE completed
Prototype DSSD, ASIC & FEE available for systems integration
MPW submission of prototype ASIC approved
DSSD prototype production approved

M0 System design specfication approved: Edinburgh/Liverpool/CCLRC DL & RAL/DESPEC
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