



Milestone

- M0 System design specification approved: Edinburgh/Liverpool/CCLRC DL & RAL/DESPEC
- M1 DSSD prototype production approved
- M2 MPW submission of prototype ASIC approved
- M3 Prototype DSSD, ASIC & FEE available for systems integration
- M4 Commissioning tests of prototype integrated DSSD, ASIC & FEE completed
- M5 DSSD production approved: Edinburgh/Liverpool/CCLRC DL & RAL/DESPEC
- M6 MPW submission of production ASIC approved: Edinburgh/Liverpool/CCLRC DL & RAL/DESPEC
- M7 Production DSSD, ASIC & FEE available for commissioning tests